
Area Task
Summer work 

(5/1-9/30)

Winter work  

(10/1-4/30)

Perform Prior 

to Demolition 

of Existing

7 day 

maximum 

shutdown

3 day period 

over 

weekend

During 

Saturday total 

system 

shutdown

excavation between B1 and B15 X X

steam/cond. & domestic water piping between B1 & B15 X X

universal drip trap assemblies (existing B2&3 manholes) X

universal drip trap assemblies (existing B1 manholes) X X

universal drip trap assemblies X X

F&T steam traps X

Baffle Type Moisture Separator (13-MS1) X X

safety relief valve (13-SRV1) X X

PRV single station (13-PRV1) X

2-way control valves X

flash tank (8-FT1) X

provide removable insulation jacketing X

new piping and insulation X

Removals not associated with new work X

LPS DDC control valves X

universal drip trap assemblies X

install sparge pipe on drip X X

Removals X

Plate and Frame converters (1-PFC1A & 1B) X X

relocate hydronic specialties X

automatic pump traps on AHU-26 & 27 (1-APT2 & 3) X

inline heating hot water pumps (1-P1 & P2) X X

1-PRV1A & 1B serving AHU-26 &27 X X*

ILVA steam meter (1-SSM1 on Sheet 1-MB1) X X*

replace butterfly valve serving 4th flr ph X X*

single station prv (1-PRV2) serving O.R. X X*

1-PRV10A & 10B serving P&F HXs, AHU-17, 28, 29 X

universal drip trap assemblies X

flash tank (1-FT2) X

new piping and insulation X

DDC controls X

Removals not associated with new work X

universal drip trap assemblies X

replace old steam piping X

replace existing pipe insulation X

new piping to kitchen X

Removals not associated with new work X

moisture separator (1-MS1) X X

bypass globe valves X

1-PRV3 & 4 serving LPS zones X

1-PRV5 serving future kitchen X X

1-PRV6 & associated piping serving future SPS X

universal drip trap assemblies X

color coded PVC jacketing X

replace butterfly valves X X

P&F HX 1-PFC2B & assoc. controls for Imaging Addition X

DHW recirculating pump (1-DWRP1) X X

flash tank (1-FT1) X

new piping to building 15 X X

new piping for kitchen equipment X X

Removals not associated with new work X

universal drip trap assemblies X

replace old steam piping X

replace existing pipe insulation X

new piping to building 15 X X

High Crawl Space 

(Sheet 1-MDB3)

C-Section 

Mechanical Room 

(Sheets 1-DB1 & 1-

MB1)

Suggested Phasing (coordinate all shutdowns with COTR 21 days in advance)

Crawl Space  -  Area 

B (Sheets 1-DS2 & 1-

MS2)

Crawl Space  -  Area 

A (Sheets 1-DS1 & 1-

MS1)

Tank Room (Sheets 1-

DS4 & 1-MS4)

Exterior Scope

Boiler Plant



Area Task
Summer work 

(5/1-9/30)

Winter work  

(10/1-4/30)

Perform Prior 

to Demolition 

of Existing

7 day 

maximum 

shutdown

3 day period 

over 

weekend

During 

Saturday total 

system 

shutdown

Suggested Phasing (coordinate all shutdowns with COTR 21 days in advance)

Removals X X*

1-PRV7A & 7B X X*

new piping and insulation X X*

2-way control valves X

replace butterfly valves X X*

DDC controls X

universal drip trap assemblies X X*

Removals not associated with new work X

Propeller steam unit heaters X

DDC controls X

new piping and insulation X

Direct injection humidifiers X

repipe zone reheat coils X

1-PRV8 X

F&T traps X

inverted bucket traps X

universal drip trap assemblies X

Removals X

new piping and insulation X

universal drip trap assemblies X

1-PRV9A & 9B X

Removals X

ILVA meter (1-SSM2) X

shell & tube converter (1-STC1) X

inline heating hot water pumps (1-P3, P4, P5) X

new piping and insulation X

DDC controls X

universal drip trap assemblies X

F&T steam traps X

Removals X**

P&F skid packages (15-PFC 1A & 1B) X**

inline heating hot water pump (15-P1 & P2) X**

new piping and insulation X** X X

DDC controls X**

universal drip trap assemblies X**

15-PRV1A & 1B serving sterilizer, bottle washer, autoclave X** X

15-PRV 2A & 2B serving P&F HXs, AHU-30,31 X**

Removals X

2-position DDC control valves X

universal drip trap assemblies X

F&T steam traps X

new piping and insulation X

Removals X

automatic pump trap (1-APT1) X

new piping and insulation X

re-pipe autoclave X X

removals of abandoned piping above ceiling X

N A/C Shaft (Sheet 1-

MDR2)
Replace hot water piping X

Replace hot water piping X

Replace steam & condensate risers X

Remove abandonded piping X

Misc. universal thermodynamic traps X

MISC. (Sheets 1-

MDV1 & 1-MDV2)
Replace 2-way control valves with 3-way X

* Note: One common 7-day shutdown

** Note: All work in Building 15 to be done during the month of May

Basement (Sheet 1-

MDB3)

4th Floor Penthouse 

(Sheets 1-D41 & 1-

M41)

5th Floor Penthouse 

(Sheet 1-MD51)

9th Floor Penthouse 

(Sheet 1-MD92)

10th Floor 

Penthouse (Sheet 1-

MD101)

Building 15 (Sheets 

15-DB1 & 15-MB1)

Generator Room 

(Sheets 1-DB1 & 1-

MB1)

AHU-17 Mech. 

Room (Sheet 1-

MDB2)

4th Floor (Sheet 1-

MD42)

S A/C Shaft (Sheet 1-

MDR1)


